Appendix E LBA-Ecology Time Line

	1999	2000	2001
	J F M A M J J A S O N Agreement *	D J F M A M J J A S O N D	J F M A M J J
Field Research	Scouting and initial data collection Full	y operational fieldwork	
Infrastructure and Logistics	Infrastructure/Logistics planning/construction Infrastructure / Logistics operational		
Science Support	Experiment Plan, version 0.9 version 1.0 on-going updates (v. 1.1) version 2.0 * Web Site operational, on-going updates		
Data and Information System (DIS)		Team Information vstem, v. 1.0 on-going updates (v. 1.	1)
	Beija-flor and Do Metadata tool, v. 1.0 *	tool, v. 1.0 on-going updates (v. 1.	1)
Science Team Meetings	Belém *	Belém ?	?
Results and Publication	Publication policy	Planning initial publications	Submissions